ID	Task Name	Start	Finish	Deadline
1	Request for Proposals	Wed 8/23/17	Wed 8/23/17	Wed 8/23/17
2	Proposal Due	Wed 9/20/17	Wed 9/20/17	Wed 9/20/17
3	Proposal Awards Announced	Fri 10/6/17	Fri 10/6/17	Fri 10/6/17
4	Kickoff and PDR Q&A	Thu 10/12/17	Thu 10/12/17	Thu 10/12/17
5	Website Running	Fri 11/3/17	Fri 11/3/17	Fri 11/3/17
6	PDR Due	Mon 9/18/17	Mon 9/18/17	Fri 11/3/17
7	PDR Video Teleconference	Fri 11/17/17	Fri 11/17/17	Fri 11/17/17
8	**Prototype Rover**	**Wed 9/20/17**	**Fri 12/15/17**	**NA**
9	High Level Design	Wed 9/20/17	Thu 11/2/17	NA
10	Manufacturing; Develop Test Platforms	Mon 11/6/17	Fri 12/8/17	NA
11	Unit Testing	Sat 11/11/17	Fri 12/15/17	NA
12	OSU Finals Week (Fall)	Mon 12/4/17	Fri 12/8/17	NA
13	CDR Q&A	Wed 12/6/17	Wed 12/6/17	Wed 12/6/17
14	**Full Scale Integrated Rover**	**Mon 11/20/17**	**Fri 2/9/18**	**NA**
15	Critical Design	Mon 11/20/17	Fri 12/15/17	NA
16	Manufacturing	Mon 12/18/17	Fri 1/26/18	NA
17	Full Integration Testing	Mon 1/15/18	Fri 2/9/18	NA
18	OSU Winter Break	Fri 12/8/17	Sun 1/7/18	NA
19	CDR Due	Fri 1/12/18	Fri 1/12/18	Fri 1/12/18
20	CDR Video Teleconfrences	Tue 1/16/18	Wed 1/31/18	NA
21	**Competition Rover**	**Mon 1/15/18**	**Fri 3/30/18**	**NA**
22	Review Design	Mon 1/15/18	Fri 2/9/18	NA
23	Manufacturing	Mon 2/5/18	Fri 3/2/18	NA
24	Exhaustive Testing	Mon 2/12/18	Fri 3/30/18	NA
25	FRR Q&A	Wed 2/7/18	Wed 2/7/18	Wed 2/7/18
26	FRR Due	Mon 3/5/18	Mon 3/5/18	Mon 3/5/18
27	FRR video teleconfrences	Tue 3/6/18	Thu 3/22/18	NA
28	OSU Finals Week (Winter)	Mon 3/19/18	Fri 3/23/18	NA
29	Arrive in Huntsville, AL	Wed 4/4/18	Wed 4/4/18	Wed 4/4/18
30	Launch Readiness Reviews	Wed 4/4/18	Wed 4/4/18	Wed 4/4/18
31	Launch Day	Sat 4/7/18	Sat 4/7/18	Sat 4/7/18
32	Backup Launch Day	Sun 4/8/18	Sun 4/8/18	Sun 4/8/18
33	Travel Home	Sun 4/8/18	Sun 4/8/18	Sun 4/8/18
34	PLAR Submitted	Fri 4/27/18	Fri 4/27/18	Fri 4/27/18

Project: Gantt Chart Structure.m
Date: Tue 10/31/17

Task		Inactive Task		Manual Summary Rollup		External Milestone	
Split		Inactive Milestone		Manual Summary		Deadline	
Milestone		Inactive Summary		Start-only		Progress	
Summary		Manual Task		Finish-only		Manual Progress	
Project Summary		Duration-only		External Tasks			