ID	Task Name	Start	Finish
1	Request for Proposals	Wed 8/23/17	Wed 8/23/17
2	Proposal Due	Wed 9/20/17	Wed 9/20/17
3	Proposal Awards Announced	Fri 10/6/17	Fri 10/6/17
4	Kickoff and PDR Q&A	Thu 10/12/17	Thu 10/12/17
5	Website Running	Fri 11/3/17	Fri 11/3/17
6	PDR Due	Fri 11/3/17	Fri 11/3/17
7	PDR Video Teleconference	Fri 11/17/17	Fri 11/17/17
8	**Design**	**Wed 9/20/17**	**Fri 12/8/17**
9	Recovery System Fully designed	Wed 9/20/17	Fri 12/8/17
10	Aerodynamic System Fully designed	Wed 9/20/17	Fri 12/8/17
11	OSU Finals Week (Fall)	Mon 12/4/17	Fri 12/8/17
12	CDR Q&A	Wed 12/6/17	Wed 12/6/17
13	OSU Winter Break	Fri 12/8/17	Sun 1/7/18
14	**Testing Phase 1**	**Fri 12/8/17**	**Sun 1/7/18**
15	Sub scale launch completed	Fri 12/8/17	Sun 1/7/18
16	Ground Ejection tests completed	Fri 12/8/17	Sun 1/7/18
17	CDR Due	Fri 1/12/18	Fri 1/12/18
18	CDR Video Teleconfrences	Tue 1/16/18	Wed 1/31/18
19	**Assembly**	**Sun 1/7/18**	**Fri 2/2/18**
20	Aerodynamic subsystem assembled	Sun 1/7/18	Fri 1/19/18
21	Recovery subsystem assembled	Sun 1/7/18	Fri 1/19/18
22	All subsystems assembled on rocket	Sun 1/21/18	Fri 2/2/18
23	FRR Q&A	Wed 2/7/18	Wed 2/7/18
24	**Testing Phase 2**	**Fri 2/2/18**	**Fri 3/2/18**
25	Full scale launch - *Not yet scheduled*		
26	Parts deemed successful or redesigned from full scale	Fri 2/2/18	Fri 2/23/18
27	All parts finalized on rocket	Fri 2/23/18	Fri 3/2/18
28	FRR Due	Mon 3/5/18	Mon 3/5/18
29	FRR video teleconfrences	Tue 3/6/18	Thu 3/22/18
30	OSU Finals Week (Winter)	Mon 3/19/18	Fri 3/23/18
31	Arrive in Huntsville, AL	Wed 4/4/18	Wed 4/4/18
32	Launch Readiness Reviews	Wed 4/4/18	Wed 4/4/18
33	Launch Day	Sat 4/7/18	Sat 4/7/18
34	Backup Launch Day	Sun 4/8/18	Sun 4/8/18
35	Travel Home	Sun 4/8/18	Sun 4/8/18
36	PLAR Submitted	Fri 4/27/18	Fri 4/27/18



Project: Gantt Chart Aero.mpp
Date: Tue 10/31/17

Task	Inactive Task	Manual Summary Rollup	External Milestone
Split	Inactive Milestone	Manual Summary	Deadline
Milestone	Inactive Summary	Start-only	Progress
Summary	Manual Task	Finish-only	Manual Progress
Project Summary	Duration-only	External Tasks	